



City Hall • 333 West Ellsworth Street • Midland, Michigan 48640-5132 • 989.837.3300 • 989.835.2717 Fax • www.midland-mi.org

To: Barstow Aviation Advisory Commission
From: Bradd Maki, Assistant Airport Manager *BAM*
Date: August 18, 2009
Subject: Project Updates

Assistant City Engineer Bradd Maki will provide a project status report of the new fuel tank installation and the snow removal equipment.

Fuel Tank: Final plans and specifications for the fuel facility are being submitted for bid as an underground tank. Project costs may come down to manageable monetary levels. MDOT indicated we could proceed on a specification format in August. Advertisement for bids will occur with a bid opening scheduled for September.

SRE: The City has ordered the snow removal equipment (SRE) tractor with standard attachments. Staff is setting-up remaining attachment specifications for bids and delivery this fall. Bids for the SRE tractor attachments will follow City bidding procedures.

R:Sept09memo1